




Engineering Services

Updated September 9, 2022

River Road Safety Improvements BOCC Districts 4 & 5

Project Photo



Project Summary

Project Limits:

CR 121 to US 1

Project Goals:

- Safety improvements

Construction Activities:

- Signing and Striping improvements

Project Schedule:

- Design Complete
- LAP Agreement for construction executed.
- Construction completion in Winter 2022
- Plans are complete. Out to Bid.

Project Budget:

FDOT funding
\$ 5,000 - LAP Funding- Design oversight
\$203,016 LAP Construction & CEI

Current Status:

- In Procurement

Project Team Members:

Engineering Firm: Element Engineering

Contractor: TBD

Construction Engineering Inspection: DRMP

Project Manager: Robert T. Companion, PE