



Engineering Services

Updated September 9, 2022

County Road 108 Safety Improvements

Middle Road to US 17

BOCC Districts 3 & 5

Project Photo



Current Status:

- Design completed in December 2019
- Construction to begin in Winter 2022

Project Team Members:

Engineering Firm: Element Engineering

Contractor: TBD

Construction Engineering Inspection: TBD

Project Manager: Robert T. Companion, PE

Project Summary

Project Limits:

Middle Road to US 17 (9.5 miles)

Project Goals:

- Mill and Overlay roadway surface
- Improve signage and striping
- Improve geometry of multiple curves

Construction Activities:

- Mill existing surface and overlay with new pavement
- Improve signage and placement
- Build up superelevation on curves to meet latest standards.

Project Schedule:

- Design Complete
- Project out for Bid
- FDOT Concurrence to Contract received
- CEI RFQ advertised. Negotiations Underway.
- Project out for construction bids

Project Budget:

Performed by FDOT (Design) - LAP Funded \$ 3,197,768 (Construction)- LAP Funded **\$ 3,197.768 (Total)**