



Engineering Services


Updated September 9, 2022

Amelia Island Parkway & Buccaneer Trail Roundabout BOCC District 2



EAST ZONE

Project Photo



Current Status:

- Planning Underway
- Design to begin in Winter 2022

Project Team Members:

Engineering Firm: TBD

Contractor: TBD

Construction Engineering Inspection: TBD

Project Manager: Robert T. Companion, PE

CIP000001

Project Limits:

Intersection of Amelia Island Parkway and Buccaneer Trail

Project Goals:

- At the recommendation of a warrant analysis and roundabout benefit study, construct a roundabout to improve and increase the LOS at the intersection.

Construction Activities:

- Construct a roundabout intersection with a right turn slipper lane from AIP onto Buccaneer Trail
- Solicitation for proposals under existing continuing design contracts is underway.

Project Schedule:

- Design FY 2022/2023
- Construction TBD

Project Budget:

\$ 448,969 (Design)
\$ 2,751,031 (Construction)*

Estimated Annual Maintenance Cost:

\$5,000 (resurface every 20 years)

*Construction is pending selection